
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:20 PM

Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 008 Date: 06-Feb-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time: 08:00

Const Calendar Day: 151

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Pier 7 Activities
·ABF people started working at 7:00 AM.
·I took a trip of the area on the passenger boat.
·ABF was unloading Temporary Work Items from ZPMC Ship Hua 18.
·I talked to ABF Field Engineer Katherine about work on Lift 2E.
·She mentioned that they are installing all cable trays only.
·Jerry Kent did not want me to talk to Katherine.
·He mentioned that they are only doing the cleanup work.
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM.
·ABF continued for final adjustment of Lift 1-E into position.
·By 11:30 AM ABF made the final adjustments.
·Masoud noted the final Jack pressure before OBG load was supported on the Shims.
·Jacks and final pressures:
oNW 50 A & BActual Pressure 4500 psiDNE Pressure6240 psi
oNE 43 A & BActual Pressure 3100 psiDNE Pressure4340 psi
oSW 17 A & BActual Pressure 5400 psiDNE Pressure6266 psi
oSE 02 A & BActual Pressure 3200 psiDNE Pressure4340 psi
·At the final position, the Lift 1-E was 400 mm at NW corner and 375 mm at SW corner. The NW corner
was 1” higher than the W2 and at the SW corner, it was about ¾” higher.

·ABF started to push the slider back to its original position around noon time.
oThey worked on it all through the Afternoon.
·ABF people erected a plywood ramp from W2 to Lift 1-E.

·ABF was reworking the configuration of Lifting Frame all day. They had a spacer barge, a crane barge
and a boom crane. The Shear Leg crane was not working.

·ABF received three truckloads of cable trays. We were not able to check these, as the Superintendent
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 008 Date: 06-Feb-2010 Saturday

was not very cooperative.

·Lalit, Masoud and Philip worked all day

Charged 8 hrs OT.

Attachment
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